
TOWN OF NEWINGTON 
 

TOWN HALL RENOVATION PROJECT BUILDING COMMITTEE  
 

MINUTES 
 

AUGUST 10, 2009 
 

TOWN HALL CONFERENCE ROOM 1 
 

 
 

I. Call to Order – Chairperson Bottalico called the meeting to order at 3:02 pm. 
 

II. Roll Call – Members present: Jay Bottalico, Tom Bowen, Dan Carson, and 
Steve Woods. Others present: David King, Kaestle Boos Associates; Robert 
Korpak, Director of Facilities Management; and Jeff Baron, Director of 
Administrative Services. 

 
III. Public Participation - None 

 
IV. Lower Level Project Status – The project is on schedule and within budget. 

The Committee toured the Town Hall Lower Level job site after the meeting 
adjourned to review progress. 

 
V. Consider and Take Action on Change Orders – Mr. Baron presented a handout 

summarizing the change orders, which Mr. Korpak reviewed verbally with the 
Committee.  There are nine change orders being requested, including one 
credit, for a net total of $105,504.  Enfield Builders will be performing the 
Newington Community Television relocation for a change order cost of 
$44,700. The Committee had $80,000 budgeted for this work. The remaining 
eight change orders are coming from the contingency portion of the project 
budget, and total $60,804. The most substantial of these is for $38,612, to 
construct a masonry wall (and to seal the original concrete wall) to keep water 
out of the Channel 14 area.  Mr. Bowen made a motion that the Town Hall 
Renovations Project Building Committee accept the change orders for the 
Lower Level Town Hall renovations project, totaling $105,504, as presented 
in the memo to the Committee dated August 10, 2009. Second by Mr. Woods. 
The motion passed unanimously by a vote of 4 YES to 0 NO. 

 
VI. Any Other Business Pertinent to the Committee – The Fire Marshal has 

requested that sprinklers for the corridor and the elevator shaft be added to the 
project.  Cultural Center demolition is scheduled for the start of October. Mr. 
Woods suggested that the Committee ask the Town Council what the 
Committee is to do once the Town Hall Lower Level renovations are 
completed. 



 
 
VII. Public Participation – None. 

 
VIII. Response to Public Participation – None. 

 
IX. Adjournment – The meeting adjourned at 3:38 pm. 

 
 
 

Respectfully submitted, 
 

Jeff Baron 
 
Jeff Baron 
Director of Administrative Services 

 
 
 
 


